
Vendor ID: 3312   PAVERS COMPANIESContract ID:

Est Number:

18311          

0026 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   1 of 14

Nebraska Department of Roads Date: 10.05.2016

Contract Location:

 

Contractor:

PAVERS COMPANIES

12303 HWY 6

 

 

Date Awarded: 06.01.2015

06.15.2015

06.29.2015

Date Let:

ITHACA - ASHLAND

05.21.2015

Estimate Type: PROG

Phone:

(402)786-5900

Escrow Agent:

 

Surety Co:

EMPLOYERS MUTUAL CASUALTY COMPANY

WAVERLY  NE  68462-9743

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.29.2015

Date Project Completion:

Counties

SAUNDERS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

12831  001 STP-HSIP-66-6(104) 066 82.73 96.43 GRAD CULV SEED LAND BR
GDRL ELEC BIT
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$10,287,545.99

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $10,219,298.02 $10,142,050.09 $77,247.93
Stockpiled Materials $6,616.00 $6,616.00 $.00

Gross Earnings $10,225,914.02 $10,148,666.09 $77,247.93
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $10,225,914.02 $10,148,666.09 $77,247.93

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-3,707.28 $-3,707.28 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$3,707.28 $.00

Payment

-$3,707.28

$10,222,206.74 $10,144,958.81 $77,247.93

$.00 $.00 $.00

99%

% Time Comp

% Dollar Comp

97%

$8,948,681.32

10.03.2016 10.03.2016

10.04.2016

De Los Santos, Jesse

Halstead, Kerri

Rankin, Robert

Project Manager District Engineer

Construction Engineer

10.04.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 10.04.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      75,000.00 1.000 75,000.00

1.000 75,000.00

0.950 71,250.00

0.000 0.00

0001

LS  MOBILIZATION
0001 0017 

1009.00      31,050.00 1.000 31,050.00

1.000 31,050.00

1.000 31,050.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 0018 

1010.00      4.20 65,850.000 276,570.00

68,259.000 286,687.80

68,679.000 288,451.80

0.000 0.00

0003

CY  EXCAVATION
0003 

1010.01      5.25 23,242.000 122,020.50

23,259.000 122,109.75

23,259.000 122,109.75

0.000 0.00

0004

CY  EXCAVATION (ESTABLISHED QUANTITY)
0004 

1010.10      8.95 11,065.000 99,031.75

0.000 0.00

8,173.820 73,155.69

0.000 0.00

0005

CY  EXCAVATION, BORROW
0005 

1011.00      30.00 790.000 23,700.00

399.700 11,991.00

0.000 0.00

0.000 0.00

0006

MGALWATER
0006 

1012.00      185.00 22.000 4,070.00

22.000 4,070.00

20.000 3,700.00

6.000 1,110.00

0007

EACHRIGHT-OF-WAY MARKERS
0007 

1033.00      1,925.00 18.000 34,650.00

18.000 34,650.00

18.000 34,650.00

0.000 0.00

0008

STA ROADWAY GRADING
0019 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1041.00      1.00 124,280.000 124,280.00

124,280.000 124,280.00

65,916.910 65,916.91

0.000 0.00

0009

SY  SALVAGING AND PLACING TOPSOIL
0008 

1101.00      6.15 11,890.000 73,123.50

11,890.000 73,123.50

11,890.000 73,123.50

0.000 0.00

0010

SY  REMOVE PAVEMENT
0009 

1102.00      4.60 2,548.000 11,720.80

2,548.000 11,720.80

2,102.500 9,671.50

0.000 0.00

0011

SY  REMOVE ASPHALT SURFACE
0010 0020 

1701.18      26.00 64.000 1,664.00

100.000 2,600.00

100.000 2,600.00

0.000 0.00

0012

LF  18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0011 

1701.24      34.00 122.000 4,148.00

122.000 4,148.00

122.000 4,148.00

0.000 0.00

0013

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0012 0021 

7017.00      5.25 1,906.000 10,006.50

1,906.000 10,006.50

1,906.000 10,006.50

0.000 0.00

0014

LF  REMOVE GUARDRAIL
0022 

L006.00      325.00 35.000 11,375.00

35.000 11,375.00

31.075 10,099.39

0.000 0.00

0015

ACRECOVER CROP SEEDING
0013 0023 

L019.13      1.50 3,406.000 5,109.00

3,406.000 5,109.00

6,003.388 9,005.09

177.770 266.66

0016

SY  EROSION CONTROL, CLASS 1D
0024 

L019.20      5.25 248.000 1,302.00

248.000 1,302.00

0.000 0.00

0.000 0.00

0017

SY  EROSION CONTROL, CLASS 2A
0014 0025 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.11      2.60 7,923.000 20,599.80

7,923.000 20,599.80

12,830.000 33,358.00

580.000 1,508.00

0018

LF  FABRIC SILT FENCE-LOW POROSITY
0015 0026 

L022.83      4.20 234.000 982.80

234.000 982.80

0.000 0.00

0.000 0.00

0019

LF  SILT CHECK, TYPE 2-HIGH
0016 

0030.10      25,000.00 0.000 0.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

4001

LS  MOBILIZATION

Additional Mobilization for Embankment
Stabilization

4001 

6004.00      18.3225 0.000 0.00

12,000.000 219,870.00

8,741.500 160,166.13

0.000 0.00

4002

CY  SAND FILL

Sand Fill for Embankment Stabilization

4002 

1043.61      2.016 0.000 0.00

35,000.000 70,560.00

34,024.640 68,593.68

0.000 0.00

4003

SY  GEOTEXTILE FABRIC

Class I, Non-Woven Geotextile Fabric

4003 

7050.05      33,886.65 0.000 0.00

1.000 33,886.65

1.031 34,937.14

0.000 0.00

4007

LS  ADDITIONAL WORK

Tree and Shrub Removal From Mitigation Site

4007 

1009.99      134,883.61 0.000 0.00

1.000 134,883.61

1.000 134,883.61

0.000 0.00

4008

LS  EXCAVATION

Excavation of Wetland Mitigation Site

4008 

0030.90      6,000.00 0.000 0.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

4014

LS  MOBILIZATION

Mobilization of Equipment for Stockpile Removal

4014 

Vendor ID: 3312   PAVERS COMPANIESContract ID:

Est Number:

18311          

0026 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   3 of 14

Nebraska Department of Roads Date: 10.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1010.16      7.69 0.000 0.00

20,000.000 153,800.00

20,060.000 154,261.40

0.000 0.00

4015

CY  ADDITIONAL EXCAVATION

Removal of Stockpiled Soil excavated from
mitigation site

4015 

Contracted 930,403.65

Current 1,474,806.21

In place 1,426,138.09

This Estimate 2,884.66

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0020

LS  MOBILIZATION
0027 

4004.50      3.75 820.000 3,075.00

820.000 3,075.00

820.000 3,075.00

0.000 0.00

0021

LB  CAST IRON GRATE AND FRAME
0028 

4029.95      105.00 20.000 2,100.00

20.000 2,100.00

20.000 2,100.00

0.000 0.00

0022

LF  REMOVE AND RELAY CORRUGATED METAL
PIPE

0029 

4035.25      359.00 1.000 359.00

1.000 359.00

1.000 359.00

0.000 0.00

0023

EACHREMOVE AND SALVAGE FLARED-END
SECTION

0030 

4040.00      411.00 2.000 822.00

2.000 822.00

2.000 822.00

0.000 0.00

0024

EACHREMOVE HEADWALLS FROM CULVERTS
0031 

4044.00      1,750.00 1.000 1,750.00

1.000 1,750.00

1.000 1,750.00

0.000 0.00

0025

EACHPREPARATION OF STRUCTURE

AT STATION 8002+80.00

0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4050.01      31.25 228.000 7,125.00

284.000 8,875.00

272.000 8,500.00

0.000 0.00

0026

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0033 

4051.01      31.25 247.000 7,718.75

247.000 7,718.75

247.000 7,718.75

0.000 0.00

0027

CY  EXCAVATION FOR BOX CULVERTS
0034 

4101.06      556.00 86.730 48,221.88

86.730 48,221.88

86.730 48,221.88

0.000 0.00

0028

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0035 

4105.59      1,275.00 2.800 3,570.00

2.800 3,570.00

2.800 3,570.00

0.000 0.00

0029

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0036 

4151.00      1.46 7,976.000 11,644.96

7,976.000 11,644.96

7,976.000 11,644.96

0.000 0.00

0030

LB  REINFORCING STEEL FOR BOX CULVERT
0037 

4155.50      2.29 150.000 343.50

150.000 343.50

150.000 343.50

0.000 0.00

0031

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0038 

4310.30      812.00 2.000 1,624.00

2.000 1,624.00

2.000 1,624.00

0.000 0.00

0032

EACH30" FLARED-END SECTION
0039 

4310.42      1,085.00 2.000 2,170.00

2.000 2,170.00

2.000 2,170.00

0.000 0.00

0033

EACH42" FLARED-END SECTION
0040 

4390.36      1,035.00 2.000 2,070.00

2.000 2,070.00

2.000 2,070.00

0.000 0.00

0034

EACH36" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0041 

Vendor ID: 3312   PAVERS COMPANIESContract ID:

Est Number:

18311          

0026 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   4 of 14

Nebraska Department of Roads Date: 10.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4392.36      255.00 1.000 255.00

1.000 255.00

1.000 255.00

0.000 0.00

0035

EACHINSTALL 36" ROUND EQUIVALENT METAL
FLARED-END SECTION

0042 

8010.03      94.00 30.420 2,859.48

30.420 2,859.48

30.420 2,859.48

0.000 0.00

0036

CY  CRUSHED ROCK FOR BASE COURSE
0043 

P375.36      73.00 67.000 4,891.00

67.000 4,891.00

59.000 4,307.00

0.000 0.00

0037

LF  36" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4 OR 5

0044 

P400.30      73.00 84.000 6,132.00

84.000 6,132.00

84.000 6,132.00

0.000 0.00

0038

LF  30" CULVERT PIPE, TYPE 2,5,7 OR 8
0045 

P600.15      41.60 42.000 1,747.20

42.000 1,747.20

116.000 4,825.60

0.000 0.00

0039

LF  15" CULVERT PIPE, TYPE 2,3,4,5,7 OR 8
0046 

P600.42      99.00 280.000 27,720.00

280.000 27,720.00

280.000 27,720.00

0.000 0.00

0040

LF  42" CULVERT PIPE, TYPE 2,3,4,5,7 OR 8
0047 

4880.48      787.50 0.000 0.00

90.000 70,875.00

90.000 70,875.00

0.000 0.00

4021

LF  JACKING 48" CULVERT PIPE, TYPE 2 CLASS IV

Culvert at Sta. 1935+35

4021 

P128.48      205.00 0.000 0.00

90.000 18,450.00

90.000 18,450.00

0.000 0.00

4022

LF  48" CULVERT PIPE, TYPE 2 CLASS IV

Culvert at Sta. 1935+35

4022 

4310.48      2,576.00 0.000 0.00

2.000 5,152.00

2.000 5,152.00

0.000 0.00

4023

EACH48" FLARED-END SECTION

Concrete FESCulvert at Sta. 1935+35

4023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4300.24      73.50 0.000 0.00

50.000 3,675.00

50.000 3,675.00

0.000 0.00

4024

LF  24" CULVERT PIPE

24" Culvert Pipe, Class 2Culvert at Sta. 1990+72,
72' Lt.

4024 

4460.24      981.00 0.000 0.00

2.000 1,962.00

2.000 1,962.00

0.000 0.00

4025

EACH24" CONCRETE FLARED-END SECTION

Culvert at Sta. 1990+72, 72' Rt.

4025 

1101.25      6.00 0.000 0.00

50.000 300.00

0.000 0.00

0.000 0.00

4026

LF  SAWING PAVEMENT

Saw Cut Pavement for Culvert installationCulvert at
Sta. 1990+72, 72' LT.

4026 

1101.00      11.00 0.000 0.00

16.000 176.00

0.000 0.00

0.000 0.00

4027

SY  REMOVE PAVEMENT

Culvert at Sta. 1990+72, 72' Lt.

4027 

0030.40      4,200.00 0.000 0.00

1.000 4,200.00

1.000 4,200.00

0.000 0.00

4028

LS  MOBILIZATION

For Culverts at Sta. 1935+35 and Sta. 1990+72, 72'
Rt.

4028 

Contracted 151,198.77

Current 257,738.77

In place 259,382.17

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0041

LS  MOBILIZATION
0048 0055 

L001.01      760.00 17.000 12,920.00

17.000 12,920.00

1.840 1,398.40

1.840 1,398.40

0042

ACRESEEDING, TYPE A
0049 0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.02      590.00 18.000 10,620.00

18.000 10,620.00

26.700 15,753.00

1.200 708.00

0043

ACRESEEDING, TYPE B
0050 0057 

L001.16      660.00 2.700 1,782.00

2.700 1,782.00

3.250 2,145.00

0.550 363.00

0044

ACRESEEDING, TYPE BUFFER
0051 

L001.18      1,200.00 3.200 3,840.00

3.200 3,840.00

5.832 6,998.40

1.750 2,100.00

0045

ACRESEEDING, TYPE WETLAND-HIGH
0052 

L001.19      1,700.00 4.500 7,650.00

4.500 7,650.00

4.100 6,970.00

0.000 0.00

0046

ACRESEEDING, TYPE WETLAND-LOW
0053 

L032.75      135.00 102.000 13,770.00

102.000 13,770.00

121.430 16,393.06

13.275 1,792.13

0047

TON MULCH
0054 0058 

Contracted 53,082.00

Current 53,082.00

In place 52,157.86

This Estimate 6,361.53

GROUP 5 SEEDING

GROUP 5L LANDSCAPING

0030.50      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0048

LS  MOBILIZATION
0059 

L441.26      50.00 395.000 19,750.00

395.000 19,750.00

352.000 17,600.00

175.000 8,750.00

0049

EACHCORNUS SERICEA (REDOSIER DOGWOOD)  #2
CONTAINER GROWN

0060 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L566.42      50.00 305.000 15,250.00

305.000 15,250.00

276.000 13,800.00

170.000 8,500.00

0050

EACHAMORPHA FRUTICOSA (FALSE INDIGO)
SHRUB

0061 

L566.43      50.00 470.000 23,500.00

470.000 23,500.00

398.000 19,900.00

211.000 10,550.00

0051

EACHCEPHALANTHUS OCCIDENTALIS (COMMON
BUTTONBUSH) SHRUB

0062 

L705.32      70.00 9.000 630.00

9.000 630.00

9.000 630.00

0.000 0.00

0052

EACHACER SACCHARINUM (SILVER MAPLE) 3/4"
0063 

L741.62      50.00 325.000 16,250.00

325.000 16,250.00

247.000 12,350.00

174.000 8,700.00

0053

EACHSAMBUCUS NIGRA (BLACK ELDERBERRY)
0064 

L807.27      70.00 13.000 910.00

13.000 910.00

13.000 910.00

-5.000 -350.00

0054

EACHQUERCUS BICOLOR (SWAMP WHITE OAK) 3/4"
0065 

L940.13      70.00 8.000 560.00

8.000 560.00

8.000 560.00

0.000 0.00

0055

EACHPLATANUS OCCIDENTALIS (AMERICAN
SYCAMORE) 3/4"

0066 

L941.03      70.00 10.000 700.00

10.000 700.00

10.000 700.00

0.000 0.00

0056

EACHSALIX NIGRA (BLACK WILLOW) 3/4"
0067 

L942.01      70.00 5.000 350.00

5.000 350.00

5.000 350.00

0.000 0.00

0057

EACHULMUS AMERICANA (AMERICAN ELM) 3/4"
0068 

Contracted 82,900.00

Current 82,900.00

In place 71,800.00

This Estimate 41,150.00

GROUP 5L LANDSCAPING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA 1854+55.83 1-29'-6" & 2-21'-3 " SPANS C

0030.60      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0058

LS  MOBILIZATION
0069 

1010.01      62.50 165.000 10,312.50

165.000 10,312.50

165.000 10,312.50

0.000 0.00

0059

CY  EXCAVATION (ESTABLISHED QUANTITY)
0070 

6007.22      307.00 42.100 12,924.70

42.100 12,924.70

67.430 20,701.01

0.000 0.00

0060

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0071 

6007.23      105.00 5.000 525.00

5.000 525.00

0.000 0.00

0.000 0.00

0061

SY  BRIDGE DECK REPAIR, FULL DEPTH
0072 

6030.00      20,800.00 1.000 20,800.00

1.000 20,800.00

1.000 20,800.00

0.000 0.00

0062

EACHPREPARATION OF BRIDGE AT STATION

1854+55.83

0073 

6105.02      99.00 160.000 15,840.00

160.000 15,840.00

169.460 16,776.54

0.000 0.00

0063

TON ROCK RIPRAP, TYPE B
0074 

6131.23      4.25 802.000 3,408.50

802.000 3,408.50

802.000 3,408.50

0.000 0.00

0064

SF  PENETRATING CONCRETE SEALER
0075 

6615.40      3,900.00 10.000 39,000.00

10.000 39,000.00

10.000 39,000.00

0.000 0.00

0065

EACHTIMBER PILE REPAIR
0076 



Vendor ID: 3312   PAVERS COMPANIESContract ID:

Est Number:

18311          

0026 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   7 of 14

Nebraska Department of Roads Date: 10.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6619.50      2,600.00 8.000 20,800.00

8.000 20,800.00

8.000 20,800.00

0.000 0.00

0066

EACHREPAIR FLOOR DRAIN
0077 

Contracted 135,610.70

Current 135,610.70

In place 143,798.55

This Estimate 0.00

GROUP 6 BRIDGE AT STA 1854+55.83 1-29'-6" & 2-21'-3 " SPANS C

GROUP 6A BRIDGE AT STA 1995+05.34 1-34-0" & 2-25'-0 " SPANS C

0030.60      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0067

LS  MOBILIZATION
0078 

6016.20      64.00 862.000 55,168.00

862.000 55,168.00

862.000 55,168.00

0.000 0.00

0068

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0079 

6131.23      3.15 1,509.000 4,753.35

1,509.000 4,753.35

1,509.000 4,753.35

0.000 0.00

0069

SF  PENETRATING CONCRETE SEALER
0080 

Contracted 71,921.35

Current 71,921.35

In place 71,921.35

This Estimate 0.00

GROUP 6A BRIDGE AT STA 1995+05.34 1-34-0" & 2-25'-0 " SPANS C

GROUP 6B BRIDGE AT STA  2012+52.13 1-60'-0" & 2-40' -0" SPANS

0030.60      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0070

LS  MOBILIZATION
0081 

6007.22      307.00 125.800 38,620.60

125.800 38,620.60

6.476 1,988.13

0.000 0.00

0071

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0082 

Vendor ID: 3312   PAVERS COMPANIESContract ID:

Est Number:

18311          

0026 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   7 of 14

Nebraska Department of Roads Date: 10.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6007.23      105.00 5.000 525.00

5.000 525.00

0.000 0.00

0.000 0.00

0072

SY  BRIDGE DECK REPAIR, FULL DEPTH
0083 

6131.23      4.15 2,890.900 11,997.24

2,890.900 11,997.24

2,890.900 11,997.24

0.000 0.00

0073

SF  PENETRATING CONCRETE SEALER
0084 

6960.15      365.00 32.100 11,716.50

32.100 11,716.50

20.170 7,362.05

0.000 0.00

0074

CY  BRIDGE APPROACH REPAIR
0085 

7311.10      2.07867 0.000 0.00

1,889.000 3,926.61

1,889.000 3,926.61

0.000 0.00

4020

LB  REINFORCING STEEL

Reinforcing for approach section repair at Sta.
2012+52, Rt.

4020 

Contracted 82,859.34

Current 86,785.94

In place 45,274.03

This Estimate 0.00

GROUP 6B BRIDGE AT STA  2012+52.13 1-60'-0" & 2-40' -0" SPANS

GROUP 7 GUARDRAIL

0030.70      5,500.00 1.000 5,500.00

1.000 5,500.00

1.000 5,500.00

0.000 0.00

0075

LS  MOBILIZATION
0086 

7011.20      24.00 256.250 6,150.00

256.250 6,150.00

256.250 6,150.00

0.000 0.00

0076

LF  W-BEAM GUARDRAIL
0087 

7015.00      24.00 212.000 5,088.00

212.000 5,088.00

212.000 5,088.00

0.000 0.00

0077

LF  CABLE GUARDRAIL
0088 



Vendor ID: 3312   PAVERS COMPANIESContract ID:

Est Number:

18311          

0026 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   8 of 14

Nebraska Department of Roads Date: 10.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7020.00      2,400.00 12.000 28,800.00

12.000 28,800.00

12.000 28,800.00

0.000 0.00

0078

EACHBRIDGE APPROACH SECTIONS
0089 

7023.00      4,160.00 4.000 16,640.00

4.000 16,640.00

4.000 16,640.00

0.000 0.00

0079

EACHTERMINAL ANCHORAGE SECTIONS
0090 

7024.27      2,400.00 12.000 28,800.00

12.000 28,800.00

12.000 28,800.00

0.000 0.00

0080

EACHGUARDRAIL END TREATMENT, TYPE II
0091 

7020.30      1,496.25 0.000 0.00

4.000 5,985.00

4.000 5,985.00

4.000 5,985.00

4030

EACHBRIDGE APPROACH SECTION (MODIFIED)

Modification of bridge approach sections.

4030 

0030.70      2,415.00 0.000 0.00

1.000 2,415.00

1.000 2,415.00

1.000 2,415.00

4031

LS  MOBILIZATION

Mobilization to modify bridge approach
sectionsSta. 1854+56

4031 

Contracted 90,978.00

Current 99,378.00

In place 99,378.00

This Estimate 8,400.00

GROUP 7 GUARDRAIL

GROUP 8B ELECTRICAL

0030.80      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.451 2,255.00

0081

LS  MOBILIZATION
0092 

A001.12      730.00 1.000 730.00

1.000 730.00

1.000 730.00

0.000 0.00

0082

EACHPULL BOX, TYPE PB-5
0093 

Vendor ID: 3312   PAVERS COMPANIESContract ID:
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Nebraska Department of Roads Date: 10.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A009.16      3,100.00 4.000 12,400.00

4.000 12,400.00

4.000 12,400.00

0.000 0.00

0083

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.20

0094 

A020.30      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0084

EACHLIGHTING CONTROL CENTER, TYPE R
0095 

A070.10      6.00 473.000 2,838.00

473.000 2,838.00

480.000 2,880.00

85.000 510.00

0085

LF  1 1/2-INCH CONDUIT IN TRENCH
0096 

A072.10      7.95 87.000 691.65

87.000 691.65

87.000 691.65

0.000 0.00

0086

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0097 

A080.22      1.30 560.000 728.00

560.000 728.00

567.000 737.10

567.000 737.10

0087

LF  STREET LIGHTING CABLE, NO. 6 BARE
0098 

A080.25      1.40 1,120.000 1,568.00

1,120.000 1,568.00

1,134.000 1,587.60

1,134.000 1,587.60

0088

LF  STREET LIGHTING CABLE, NO. 6 USE
0099 

Contracted 27,455.65

Current 27,455.65

In place 27,526.35

This Estimate 5,089.70

GROUP 8B ELECTRICAL

GROUP 9 BITUMINOUS

0002.55      7.30 1,344.000 9,811.20

1,344.000 9,811.20

2,105.158 15,367.66

0.000 0.00

0089

STA OVERLAY BROKEN LINES
0100 0125 



Vendor ID: 3312   PAVERS COMPANIESContract ID:

Est Number:
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Estimate Summary to Contractor Page:   9 of 14

Nebraska Department of Roads Date: 10.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.60      7.30 2,688.000 19,622.40

2,688.000 19,622.40

4,103.272 29,953.90

0.000 0.00

0090

STA OVERLAY SOLID LINES
0101 0126 

0030.90      480,000.00 1.000 480,000.00

1.000 480,000.00

1.000 480,000.00

0.000 0.00

0091

LS  MOBILIZATION
0102 0127 

1020.02      23.00 8.000 184.00

8.000 184.00

8.000 184.00

0.000 0.00

0092

EACHDELINEATOR,  TYPE II
0103 

1020.03      23.00 89.000 2,047.00

89.000 2,047.00

118.000 2,714.00

0.000 0.00

0093

EACHDELINEATOR,  TYPE III
0104 0128 

1020.20      32.00 28.000 896.00

28.000 896.00

47.000 1,504.00

0.000 0.00

0094

EACHINSTALL CHEVRONS
0105 0129 

2001.03      30.00 56.000 1,680.00

56.000 1,680.00

0.000 0.00

0.000 0.00

0095

TON GRAVEL SURFACE COURSE
0106 0130 

2021.00      42.00 22.000 924.00

22.000 924.00

24.000 1,008.00

2.000 84.00

0096

EACHMAILBOX POST
0107 0131 

3014.11      44.00 457.000 20,108.00

457.000 20,108.00

480.000 21,120.00

0.000 0.00

0097

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0108 

3017.40      53.00 102.000 5,406.00

102.000 5,406.00

106.660 5,652.98

0.000 0.00

0098

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0109 
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Nebraska Department of Roads Date: 10.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3089.25      41.00 8,761.000 359,201.00

8,761.000 359,201.00

8,454.557 346,636.84

0.000 0.00

0099

SY  TEMPORARY SURFACING

8"

0110 

6030.16      12.50 1,312.600 16,407.50

1,312.600 16,407.50

1,312.600 16,407.50

0.000 0.00

0100

SY  BRIDGE DECK PREPARATION
0132 

6133.01      36.00 1,312.600 47,253.60

1,312.600 47,253.60

1,312.600 47,253.60

0.000 0.00

0101

SY  MEMBRANE WATERPROOFING TYPE A
0133 

8022.00      195.00 706.000 137,670.00

0.000 0.00

0.000 0.00

0.000 0.00

0102

TON HYDRATED LIME
0111 

8022.20      1.70 81,270.000 138,159.00

81,274.000 138,165.80

78,642.090 133,691.56

0.000 0.00

0103

EACHHYDRATED LIME/WARM MIX ASPHALT
0112 0134 

8101.49      995.00 56.499 56,216.51

0.000 0.00

0.000 0.00

0.000 0.00

0104

STA STABILIZED SUBGRADE

TYPE LIME

0113 

9005.75      33.50 80,970.000 2,712,495.00

80,974.000 2,712,629.00

78,576.840 2,632,324.18

0.000 0.00

0105

TON ASPHALTIC CONCRETE, TYPE SPR
0114 0135 

9009.00      3.50 10,310.000 36,085.00

10,310.000 36,085.00

10,146.910 35,514.19

0.000 0.00

0106

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0115 0136 

9010.50      58.00 300.000 17,400.00

300.000 17,400.00

65.240 3,783.92

0.000 0.00

0107

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0137 
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18311          

0026 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   10 of 14

Nebraska Department of Roads Date: 10.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.13      685.00 2,763.180 1,892,778.30

2,763.180 1,892,778.30

2,635.160 1,805,084.63

0.000 0.00

0108

TON PERFORMANCE GRADED BINDER (64-34)
0116 0138 

9034.00      5.60 1,543.000 8,640.80

1,557.000 8,719.20

1,939.910 10,863.50

0.000 0.00

0109

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0117 0139 

9053.00      1.35 52,580.000 70,983.00

52,580.000 70,983.00

52,085.000 70,314.75

0.000 0.00

0110

GAL TACK COAT
0118 0140 

9111.00      30.00 390.000 11,700.00

419.000 12,570.00

0.000 0.00

0.000 0.00

0111

MGALWATER
0119 0141 

9170.00      99.50 1,448.146 144,090.53

1,448.146 144,090.53

1,436.444 142,926.18

0.000 0.00

0112

STA EARTH SHOULDER CONSTRUCTION
0120 0142 

9173.11      52.00 49.372 2,567.34

49.372 2,567.34

49.372 2,567.34

0.000 0.00

0113

STA WIDENING
0143 

9173.15      75.00 1,285.856 96,439.20

1,285.856 96,439.20

1,299.830 97,487.25

0.000 0.00

0114

STA TRENCHED WIDENING
0144 

9179.35      7.50 8,666.000 64,995.00

8,652.000 64,890.00

3,060.910 22,956.83

0.000 0.00

0115

SY  COLD MILLING, CLASS 5
0145 0121 

9179.43      445.00 623.065 277,263.93

623.065 277,263.93

564.202 251,069.89

0.000 0.00

0116

STA COLD MILLING, CLASS 3
0146 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.65      685.00 44.720 30,633.20

44.720 30,633.20

0.000 0.00

0.000 0.00

0117

STA COLD MILLING, CLASS 3

TYPE A

0147 

9179.80      2,300.00 1.000 2,300.00

1.000 2,300.00

1.000 2,300.00

0.000 0.00

0118

EACHMILLING CONCRETE FOR INLAYS
0148 

9185.85      8.25 1,431.180 11,807.24

1,431.180 11,807.24

1,431.180 11,807.24

0.000 0.00

0119

STA RUMBLE STRIPS, ASPHALT 8"
0122 0149 

9188.50      28.00 1,779.000 49,812.00

1,779.000 49,812.00

1,779.000 49,812.00

0.000 0.00

0120

SY  SURFACING UNDER GUARDRAIL
0150 

9300.38      1.00 138,159.000 138,159.00

138,159.000 138,159.00

487,275.980 487,275.98

0.000 0.00

0121

EACHRAP INCENTIVE PAYMENT
0123 0151 

9300.52      6,900.00 1.000 6,900.00

1.000 6,900.00

1.000 6,900.00

1.000 6,900.00

0122

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0124 0152 

7050.05      140,906.38 0.000 0.00

1.000 140,906.38

1.000 140,906.38

0.000 0.00

4009

LS  ADDITIONAL WORK
4009 

9190.61      142.10 0.000 0.00

655.000 93,075.50

654.040 92,939.09

0.000 0.00

4010

TON CEMENT

Cement for Stabilization

4010 

8101.52      2.55 0.000 0.00

18,968.000 48,368.40

22,175.980 56,548.75

0.000 0.00

4011

SY  STABILIZED SUBGRADE

Stabilized Subgrade, Type Cement

4011 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6103.00      6.11 0.000 0.00

22,735.000 138,910.85

21,888.800 133,740.57

0.000 0.00

4012

SY  GEOGRID

Triaxial Geogrid

4012 

9188.03      12.92 0.000 0.00

32,000.000 413,440.00

25,241.570 326,121.08

0.000 0.00

4013

SY  BITUMINOUS SURFACE COURSE

12" Bituminous Surface Course

4013 

1010.30      9.19 0.000 0.00

2,818.190 25,899.17

2,818.190 25,899.17

0.000 0.00

4029

CY  REMOVAL

Removal of Crushed Rock, Millings and
GeogridTemporary Roads.

4029 

Contracted 6,870,635.74

Current 7,538,333.73

In place 7,510,636.96

This Estimate 6,984.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 27,212.000 13,606.00

27,212.000 13,606.00

66,477.000 33,238.50

0.000 0.00

0123

BDAYBARRICADE, TYPE II
0157 

0001.10      3.00 2,686.000 8,058.00

2,686.000 8,058.00

7,513.000 22,539.00

177.000 531.00

0124

BDAYBARRICADE, TYPE III
0158 

0001.75      4.00 2,030.000 8,120.00

2,030.000 8,120.00

2,255.000 9,020.00

0.000 0.00

0125

EACHTEMPORARY SIGN DAY
0159 

0001.90      0.52 48,686.000 25,316.72

48,686.000 25,316.72

37,276.000 19,383.52

2,296.000 1,193.92

0126

EACHSIGN DAY
0160 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.99      0.52 508.000 264.16

508.000 264.16

1,488.000 773.76

6.000 3.12

0127

EACHCONTRACTOR FURNISHED SIGN DAY
0161 

0002.28      0.42 10,500.000 4,410.00

10,500.000 4,410.00

3,269.000 1,372.98

0.000 0.00

0128

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0162 

0002.30      0.42 4,500.000 1,890.00

4,500.000 1,890.00

3,335.000 1,400.70

0.000 0.00

0129

LF  PAVEMENT MARKING REMOVAL
0163 

0002.44      0.31 28,500.000 8,835.00

28,500.000 8,835.00

31,195.000 9,670.45

0.000 0.00

0130

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0164 

0002.47      0.12 14,250.000 1,710.00

14,250.000 1,710.00

1,775.000 213.00

0.000 0.00

0131

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0165 

0003.10      325.00 270.000 87,750.00

270.000 87,750.00

395.000 128,375.00

2.000 650.00

0132

DAY FLAGGING
0166 

0003.20      425.00 100.000 42,500.00

100.000 42,500.00

78.000 33,150.00

0.000 0.00

0133

DAY FURNISHING AND OPERATING PILOT VEHICLE
0167 

0003.50      18.25 775.000 14,143.75

775.000 14,143.75

778.000 14,198.50

0.000 0.00

0134

LF  CONCRETE PROTECTION BARRIER
0168 

0003.56      7.30 775.000 5,657.50

775.000 5,657.50

753.000 5,496.90

0.000 0.00

0135

LF  RELOCATE CONCRETE PROTECTION BARRIER
0169 
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Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.70      425.00 8.000 3,400.00

8.000 3,400.00

2.000 850.00

0.000 0.00

0136

EACHTEMPORARY RUMBLE STRIP
0170 

0003.74      12,000.00 2.000 24,000.00

2.000 24,000.00

2.000 24,000.00

0.000 0.00

0137

EACHTEMPORARY TRAFFIC SIGNAL
0171 

0005.10      150.00 419.000 62,850.00

419.000 62,850.00

421.000 63,150.00

0.000 0.00

0138

DAY TRAFFIC CONTROL MANAGEMENT
0153 0172 

0010.04      4,500.00 1.000 4,500.00

1.000 4,500.00

1.000 4,500.00

0.000 0.00

0139

EACHFIELD OFFICE
0154 0173 

0020.00      2.00 200.000 400.00

200.000 400.00

123.750 247.50

0.000 0.00

0140

HOURTRAINING
0174 

0030.00      23,500.00 1.000 23,500.00

1.000 23,500.00

1.000 23,500.00

0.000 0.00

0141

LS  MOBILIZATION
0155 0175 

9110.01      80.00 160.000 12,800.00

160.000 12,800.00

2.000 160.00

0.000 0.00

0142

HOURRENTAL OF LOADER, FULLY OPERATED
0176 

9110.02      95.00 50.000 4,750.00

50.000 4,750.00

6.000 570.00

0.000 0.00

0143

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0177 

9110.03      75.00 160.000 12,000.00

160.000 12,000.00

25.500 1,912.50

0.000 0.00

0144

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0178 

Vendor ID: 3312   PAVERS COMPANIESContract ID:

Est Number:

18311          

0026 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   12 of 14

Nebraska Department of Roads Date: 10.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.07      80.00 160.000 12,800.00

160.000 12,800.00

27.000 2,160.00

0.000 0.00

0145

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0179 

9110.27      95.00 110.000 10,450.00

110.000 10,450.00

45.000 4,275.00

0.000 0.00

0146

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0180 

L006.50      3,500.00 3.000 10,500.00

3.000 10,500.00

6.631 23,208.50

0.000 0.00

0147

ACRETEMPORARY SEEDING
0156 

L022.75      3.75 1,000.000 3,750.00

1,000.000 3,750.00

3,035.000 11,381.25

0.000 0.00

0148

LF  TEMPORARY SILT CHECK
0181 

L022.90      3.75 2,500.000 9,375.00

2,500.000 9,375.00

7,062.000 26,482.50

0.000 0.00

0149

LF  TEMPORARY SILT FENCE
0182 

L022.92      5.00 1,200.000 6,000.00

1,200.000 6,000.00

0.000 0.00

0.000 0.00

0150

LF  TEMPORARY EARTH CHECK
0183 

L032.70      450.00 6.000 2,700.00

6.000 2,700.00

14.420 6,489.00

0.000 0.00

0151

TON TEMPORARY MULCH
0184 

L860.24      400.00 14.000 5,600.00

14.000 5,600.00

0.000 0.00

0.000 0.00

0152

EACHSTORM EVENT RESTORATION - INCENTIVE
0185 

L860.50      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.200 4,000.00

0153

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0186 



Vendor ID: 3312   PAVERS COMPANIESContract ID:

Est Number:

18311          

0026 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   13 of 14

Nebraska Department of Roads Date: 10.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1031.00      103.95 0.000 0.00

30.000 3,118.50

15.050 1,564.45

0.000 0.00

4004

TON ROCK RIPRAP, TYPE B

Installation of Rock Rip Rap, Type B

4004 

1043.57      3.00 0.000 0.00

233.000 699.00

1,824.670 5,474.01

0.000 0.00

4005

SY  FILTER FABRIC

Filter Fabric for Construction Entrance

4005 

2016.99      34.00 0.000 0.00

120.000 4,080.00

368.460 12,527.64

0.000 0.00

4006

TON CRUSHED ROCK

3" Crushed Rock for Construction Entrance

4006 

Contracted 451,636.13

Current 459,533.63

In place 511,284.66

This Estimate 6,378.04

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 8,948,681.32

Current 10,287,545.98

In place 10,219,298.02

This Estimate 77,247.93

Vendor ID: 3312   PAVERS COMPANIESContract ID:

Est Number:

18311          

0026 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   13 of 14

Nebraska Department of Roads Date: 10.05.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A009.16      STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.20

Project 12831  001   

Prpsl Line Nbr 0083

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S6472451  

luminaires

4.00 799.00S.P. Initial Payment0009

S6472411  

Power Foundation

4.00 1,580.00S.P. Initial Payment0009

S6472150  

Lighting Poles

4.00 5,036.00S.P. Initial Payment0009

S6472451  

luminaires

-4.00 -799.00S.P. Adjustment0025

$6,616.00Total for stockpile nbr 1: 8.00

$6,616.00Total for proposal line nbr 0083: 8.00

$6,616.00Total for item code A009.16: 8.00

$6,616.00Total remaining for contract:




